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SUMMARY

Work activities associated with the Federal Facilities Compliance Agreement
(FFCA) have continued during the month of June. The Characterization
Investigation Study (CIS) to support a sitewide Environmental Impact Statement
(EIS) has continued and quarterly reports of particulate emissions and 1iquid
discharge sampling results have been prepared and transmitted to the U.S.
Environmental Protection Agency (USEPA). Final comments on the Remedial
Investigation and Feasibility Study (RI/FS) work plan were received from U.S.
EPA on 6/30/87. Authorization to proceed with well installation, under the
RI/FS, was requested from U.S. EPA.

INTRODUCTION

As an integral part of the agreement between the U. S. Department of Energy
(DOE) and the U. S. EPA signed on July 18, 1986, monthly reports are to be
provided by the DOE to the EPA with regard to the progress made to meet the
provisions stipulated by the agreement. This report fulfills that requirement
by describing actions undertaken at the Feed Materials Production Center
(FMPC) during the period of June 1 through June 30, 1987.

WORK ASSIGNMENTS AND PROGRESS

The status of the ongoing and completed work in support of the FFCA is
summarized in Table 1. Additional descriptions of the work being performed
and attendant progress is given in the following paragraphs that are
referenced to the pertinent sections of the Compliance Agreement.

* Comprehensive Environmental Response, Compensation and Liability Act

]CERCLA)
Section 1.A

Comments on section 1.A received from U.S. EPA on June 2,
1987. A Task Force of FMPC personnel from impacted
organizations was formed to respond to comments and revise
SOP’s. Target date for revision of SOP’s established at July,
1988. : ' '

'Section 1.B

The original CERCLA 1.B deliverable was submitted on August
17, 1986. This submittal was revised to incorporate U.S. EPA
comments and resubmitted January 21, 1987. A second set of
U.S. EPA comments, generated by PRC, were received on June 2,
1987. U. S. EPA comments on the revised deliverable have not
been received. An updated deliverable will be issued upon
receipt of the comments on the January 21, 1987 submittal.

Section 2.C

Work on this section is complete. ﬂ
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Section 2.D

The site-wide RI/FS Work Plan was transmitted to U.S. EPA
December 19, 1986. Draft comments were received from U.S.
EPA on May 14, 1987. Final comments received 6/30/87.
Authorizations to proceed with installation of 45 wells under
the RI/FS was requested from U.S. EPA. Installation is
targeted to begin in mid July, 1987.

Progressive actions continued on the Characterization
Investigation Study (CIS) being performed in support of the
sitewide Environmental Impact Statement and the RI/FS.

o Field activities in support of the CIS are complete.
Collected samples have been transferred to Weston
analytical and TMA Eberline for chemical and radiological
analysis, respectively.

o Chemical analysis approximately 75 percent complete.
Radiological analysis approximately 20 percent complete.

o Collected surface radiological and geophysical data have
been transferred to the Data Management System.

O  Final reporting task under the CIS has been initiated.
Final report tentatively scheduled to be completed by
September 30, 1987.

° Clean Air Act (CAA)

Section B - Items 1 through 4

FFCA comments in this section were resolved with the
transmittal of the thirty day deliverables to U.S. EPA -
Region V.

A May 12, 1987 1letter from William D. Franz to James A.
Reafsnyder stated that the FMPC air monitoring network should
be reevaluated for its ability to measure representative
concentrations of air pollutants. An evaluation of this type
was performed in December 1986. Corrective actions resulting
from the evaluation are underway. A letter describing the
results of the evaluation and the corrective actions currently
underway has been completed and will be transmitted to U.S.
EPA in July, 1987.

Section D.1

An  annual stack testing schedule was developed and
transmitted to EPA on December 12, 1986. A response to EPA
review comments on this section has been issued.

Section E.2

The initial monthly particulate emissions report from the
stacks of FMPC facilities was transmitted to the EPA on
December 12, 1986. The initial report furnished data for the
period from January through October, 1986. The second2
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quarterly particulate emission report for the period November,
1986 through February, 1987 was transmitted to the EPA on
April 20, 1987. The third quarterly particulate emission
report for March through May 1987 is in the process of being
transmitted.

Sections F and G

Work on these sections is complete.

° Resource Conservation and Recovery Act (RCRA)

Section A - Items A.1 through A.7 and Section B - Items B.1 through
B.5
U.S. EPA - Region V provided comments on Sections A and B in
December 1986. Both Sections were revised to reflect U.S. EPA
comments. The revised Section A was transmitted to the U.S.
EPA on January 23, 1987. The revised Section B was
transmitted to U.S. EPA on January 28, 1987.

A May 12, 1987 letter from William D. Franz to James A.
Reafsnyder provided a second round of U.S. EPA comments on
these revised FFCA deliverables. Actions are currently
underway to resolve U.S. EPA comments. Response to be
transmitted to U.S. EPA in August, 1987.

Section C with Items C.1 and C.2
The FMPC has developed a final closure plan for the Pit ¥
landfill. The FMPC is targeting transm1tta1 of this plan to
the U.S. EPA July 30, 1987.

* Radiation Discharge Information

Section A with Items A.1, A.2, and A.3

The FMPC off-site environmental monitoring program and the
associated quality assurance plan were provided to the U.S.
EPA in August 1986. A May 12, 1987 letter from William D.
Franz to James A. Reafsnyder provided U.S. EPA comments on
these documents. Actions are currently being taken to address
the U.S. EPA comments.

The results from monitoring continuous 1liquid discharge
samples are to be reported on a quarterly basis. The initial
report for the period from January through October, 1986 was
transmitted to EPA on December 12, 1986. The quarterly report
for the period November 1986 through February 1987 was
transmitted April 20, 1987. The quarterly report for the
period March, 1987 through May, 1987 is in the process of
being transmitted.
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TABLE 1.

STATUS OF ASSIGNMENTS FOR WORK REQUIRED ON
FEDERAL FACILITIES COMPLIANCE AGREEMENT ACTIONS

STATUS OF ACTIONS AS OF

30-Jun-87 -
COMPLETION
TIME AFTER
FFCA
ACTION DESCRIPTION SIGNED STATUS
CERCLA ACTIONS
1.A Develop and implement O&M proéedures 60 days Comments received June 2, 1987.
and work practices to control SOP's in process of being revised.
radicactive emissions, including
radon gas and decay products.
1.8. Develop and provide to EPA a plan 30 days Revised deliverable was transmitted to
and implementation schedule for the . EPA on January 23, 1987. Second set of comments
control of radon at the K-65 silos. on original 17-Aug-87 submittal received 02-Jun-87.
1.C. Implement radon control plan cees
approved by the EPA.
2.A, RI/FS work to be conducted in NA
accordance with EPA guidelines.
2.8. <= No Action Required -- “ee-
2.C. Provide to EPA analysis results for 45 days Completed. EPA requests assurance that the
laboratory certification ---- labs will accept radioactive samples.
SOW Task 7b. . Verified January 23, 1987.
2.D0. Submit to EPA Work Plan for a 90 days Work plan transaitted December 19, 1986.
. complete sitewide RI/FS. Supporting documents transmitted on
January 30, 1987. Draft comments received
14-May-87. Final comments received 30-Jun-87. -
Amend and submit revised RI/FS work plan Draft comments received 14-May-87.
to EPA if deficiencies are found. s Final comments received 30-Jun-87.
CLEAN AIR ACT
A. -- No Action Required -- ceee
B.1. lnstall'real-time alarm monitors 30 days Completed.

on all MAJOR emission points.
Also list non-alarmed emission
points.
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B.3.

B.4.

B.5.

0.1

0.2

E.1

TABLE 1.

STATUS OF ASSIGNMENTS FOR WORK REQUIRED ON
FEDERAL FACILITIES COMPLIANCE AGREEMENT ACTIONS

STATUS OF ACTIONS AS OF

DESCRIPTION

...................................

Establish and implement administra-
tive controls for real-time monitors
to ensure any unplanned releases
will be detected and dealt with in
24 hours.

Establish and implement sample
collection and analysis procedures
and a QA plen to monitor ALL
radionuclide emission points.

Establish schedule for the

installation of emission controls
and prepare annual progress report
on replacement of control devices.

Respond to U.S. EPA comments on Air

Monitoring Network
WOF-JAR dated 12-May-87.

-+ No Action Required --

Provide EPA yearly stack-testing
schedule.

Provide EPA stack-test results for
stacks tested that year.

Maintain records of monthly
particulate matter emissions.

Provide quarterly reports to EPA
on these emissions.

Provide EPA list of environmental
air monitoring equipment, including
location and the O&M program.

Develop and provide EPA an O3M
progrem for air pollution controt
devices.

30-Jun-87

COMPLETION

TIME AFTER

FFCA

SIGNED STATUS

30 days Completed.

30 days Completed.

30 days Completed.
Response in preparation. Letter to be transmitted
to U.S. EPA in July, 1987.

yearly Completed.

45 days Initial stack to be tested August 1987.

after test

Continuing.

quarterly Initial report transmitted on
December 12, 1986. Second report issued
on April 20, 1987.

60 days Completed.

90 days Completed. ’
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A.1.

A.2.

A.3.

A.b.

A5,

A.6.

A.7.

8.1.

B.2.

TABLE 1.

STATUS OF ASSIGNMENTS FOR WORK REQUIRED ON
FEDERAL FACILITIES COMPLIANCE AGREEMENT ACTIONS

STATUS OF ACTIONS AS OF

DESCRIPTION

Respond to USEPA comments in Items
A.1. - A.7. and Itess B.1. - B.S.
WOF-JAR dated 12-May-87.

Achieve compliance with interim
status regulations.

Conduct hazardous waste determination
on all waste streams.

Commence a hazardous waste analysis
program.

Update of operating records pursuant
to 40 CFR 265.73 and 265.309.

Include full name and signature and
date received on manifests pursuant
to 40 CFR 265.71.

Update the facility closure plan to
reflect the year the facility expects
to begin closure.

Bégin collection of all run-off
from the active portions of pit 4.

Prepare and maintain outline for a
groundwater quality assessment program.

Submit to EPA for approval a
detafled groundwater monitoring
plan.

Determine groundwater flow at the
RCRA regulated units.

Provide map showing location of
all RCRA monitoring wells.

30-Jun-87

COMPLETION
TIME AFTER
FFCA
SIGNED

30 days
30 days
30 days
30 days

30 days

30 days

30 days
30 days

90 days

90 days

STATUS

.................................
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In process. Response to be transmitted to

U.S. EPA in August, 1987.

Revisions to the A1-A7 submittals transmitted

on January 23, 1987.

Completed.
Completed.
Completed.

Completed.

Conpleted.

Completed.
Completed.

Complete.

Completed.

Completed.
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B.4.

B.S.

c.1.

c.2.

TABLE 1.
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STATUS OF ASSIGNMENTS FOR WORK REQUIRED ON
FEDERAL FACILITIES COMPLIANCE AGREEMENT ACTIONS

STATUS OF ACTIONS AS OF

DESCRIPTION

Include design and construction
specs for all RCRA wells.

Monitor for all Appendix VIII
constituents, including radionuclides.

Include a sampling and analysis
plan to meet 40 CFR 265.92.

Develop a closure plan for the
tandfill pursuant to 40 CFR 265.112.

Develop a post-closure plan for the
tandfill pursuant to 40 CFR 265.118.

RADIATION DISCHARGE INFORMATION

A.

A.2

A3

Respond to USEPA comments on Items
A.1. - A3, WOF-JAR _dated 12-May-87.

Provide EPA with existing offsite
environmental monitoring program.

Provide EPA the QA program
associated with the environmental
monitoring program.

Report to U.S. EPA, OEPA and
Ohio Department of Health the
results of the continuous liquid
discharge samples.

30-Jun-87

COMPLETION
TIME AFTER

FFCA
SIGNED

90 days
90 days
60 days

60 days

30 days

30. days

quarterly

STATUS

Completed.

Completed

In process. Plan to be transmitted
to U.S. EPA in July, 1987.

. To be developed following RI/FS.

In process.

Completed.

Completed.

Initial report transmitted
on December 12, 1986.
Second report transmitted April 20, 1987.
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